

EVALUATION OF THE FINANCIAL BIDS FOR GEOTECHNICAL INVESTIGATIONS

FEASIBILITY STUDY FOR REMODELING OF BRBD LINK CANAL TO MEET THE SHORTAGE OF CANAL SUPPLY FOR LAHORE AND KASUR DIVISIONS

Date: 17-01-2021

Sr No	Contractor	Bid Cost (Rs.)				Contractor's Representative	Remarks
		Field	Lab.	Taxes	Total		
1.	M/s Geo-Research	2,920,000/-	704,700/-	579,952/-	4,204,652/-		Bid Security is less than 2 % after arithmetic correction in the Financial Bid.
2.	M/s Decon International (Pvt) Ltd.	2,334,955/-	673,500/-	481,353/-	3,489,808/-		
3.	M/s SAFE Services	1,877,080/-	534,700/-	Amount is including taxes	2,411,780/-		

Notes:

- The Engineer's Estimate for this work is more than 0.5 Million so bids were invited through advertisement as per PPRA rules
- The bids were evaluated by two stage procedure, by a Bid Opening & Evaluation Committee (BOEC), which was appointed as per attached memo.
- The BOEC certifies that all rules and regulations have been adhered to in calling these bids.

EVALUATION COMMITTEE

- Mr. Khalid Mahmood
- Mr. M. Tanvir Abbas
- Representative of Punjab Irrigation Department
- Representative of Procurement Cell

RECOMMENDATIONS

M/s SAFE Services, Lahore has emerged as Lowest Evaluated Bidder.

Therefore, the work may be awarded to Lowest Bidder i.e. M/s SAFE Services for an amount of Rs. 2,411,780/- (Two million four hundred eleven thousand seven hundred eighty only) in accordance with applicable rules and regulations.

APPROVED BY



TEAM LEADER

BRBDP CONSULTANTS